## RESOLUTION

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF FLORENCE, ALABAMA as follows:

<u>SECTION 1</u>. That the contract with B. H. Craig Construction, LLC, situated at Florence, Alabama, for the Pickleball and Tennis Complex Project at Veterans Park, in reference to Invitation to Bid, REC-4672, for the Florence Parks and Recreation Department, Florence, Alabama, signed and executed on May 29, 2024 will be revised by mutual consent of both parties as follows: Article 4.02 of the General Contract will be revised to extend the completion date from May 4, 2025 to August 10, 2025. Conditions not under the control of the contractor, including but not limited to weather, strikes, war, acts of God, etc., will cause automatic extension of work days as agreed upon by both parties.

<u>SECTION 2</u>. The proper officials of the City are authorized to approve this extension.

ADOPTED this the da	ay of		, 2025.
		****	
	_	****	
	_		
	-	CITY COUNCIL	0
APPROVED this the	day o	f	, 2025.
	_	MAYOR	
ADOPTED & APPROVED this th	ıe	day of	, 2025.
		CITY CLERK - TREASURER	